COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/09/2015

ESTIMATE SUMMARY 15:17:54

CONTID: C16259-ALT ESTIMATE NO: 0015 PROG SPEC YR: 2005

PCN: 16259-ALTBID1 COFRS REPORTING CATEGORY: 6 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 222.0 DAYS TIME ALLOW: 442 WORK DAYS

1-70 TOWER TO COLFAX PERCENT TIME: 50.23 ORIG TIME ALLOW: 360 WORKDAYS

PROJECT NO: STAQ704-210 - Steel Alt

1-70 TOWER TO COLFAX (STEEL ALTERNATE)
NAME OF ROAD: 070A

PROJECT COUNTIES: ADAMS, REGION 1

CONTRACTOR:
AMES CONSTRUCTION INCORPORATED PAY PERIOD ENDING 12/31/2014 DATE TIME STARTED 10/25/2013
2000 Ames Drive DATE LET 08/15/2013 DATE WORK BEGAN  11/25/2013
DATE AWARDED 09/04/2013 DATE TIME STOPPED
DATE CONTRACT EXECUTED  09/26/2013 DATE ACCEPTED
Burnsville CcoO 55306 952-435-7106 DATE NOTICE TO PROCEED 10/25/2013
CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: $
AWARD PROJECT AMT:  $
PERCENT COMPLETE:

FUNDS AVAILABLE: $

TOTAL CLAIMS: $

27,054,295.16

23,821,348.00
38.17%

16,727,995.29

0.00

APPROVED FOR PAYMENT BY

PARTICIPATING
NON-PARTICIPATING
TOTAL EARNINGS
STOCKPILED MATERIALS
GROSS EARNINGS
RETAINAGE
SECURITIES ENCUMBERED
NET EARNINGS
LIQUIDATED DAMAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE
OTHER ADJUSTMENTS

$ 10,326,299.87

0.00
10,326,299.87
2,069,716.01
12,396,015.88
-279,513.00

0.00
12,116,502.88

0.00

0.00
12,116,502.88

0.00

PAYMENT DUE

PROJECT COMMENT:

ESTIMATE COMMENT:

2,642,733.23
0.00
2,642,733.23
-963,124.73
1,679,608.50
-79,282.00
0.00
1,600,326.50
0.00
0.00
1,600,326.50

1,600,326.50
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PCN: 16259-ALTBID1 ESTIMATE RUN 01/09/2015
PROJECT: STA0704-210 - Steel Alt ESTIMATE NO: 0015 15:17:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0005 201-00000 Clearing and Grubbing 1.000 0.500
LS 0.000 0.00
60,000.00000 0.500 30,000.00
0010 202-00001 Removal of Structure 15.000 4.000
EACH 0.000 0.00
200.00000 4.000 800.00
0015 202-00010 Removal of Tree 27.000 24.000
EACH 0.000 0.00
500.00000 24.000 12,000.00
0020 202-00035 Removal of Pipe 618.600 264.000
LF 35.000 700.00
20.00000 299.000 5,980.00
0025 202-00090 *Removal of Delineator 200.000 100.000
EACH 0.000 0.00
13.00000 100.000 1,300.00
0030 202-00210 *Removal of Concrete Pavement 34,957.000 14,096.000
Sy 2,699.300 4,588.81
1.70000 16,795.300 28,552.01
0035 202-00220 Removal of Asphalt Mat 60,000.000 25,532.800
SY 5,661.500 13,021.45
2.30000 31,194.300 71,746.89
0040 202-00240 *Removal of Asphalt Mat (Planing) 6,623.000 0.000
SY 0.000 0.00
1.50000 0.000 0.00
0045 202-00250 *Removal of Pavement Marking 18,000.000 7,476.560
SF 202.000 323.20
1.60000 7,678.560 12,285.70
0050 202-00805 *Removal of Overhead Sign Structure 2.000 2.000
EACH 0.000 0.00
4,100.00000 2.000 8,200.00
0055 202-00821 *Removal of Sign Panel 1.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00



CONTID:

C16259-ALT

COLORADO DEPARTMENT OF TRANSPORTATION

Page 3

PCN: 16259-ALTBID1 ESTIMATE RUN 01/09/2015
PROJECT: STA0704-210 - Steel Alt ESTIMATE NO: 0015 15:17:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00895 *Removal of Impact Attenuator 2.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0065 202-01130 *Removal of Guardrail Type 3 8,325.000 3,615.000
LF 428.000 1,712.00
4.00000 4,043.000 16,172.00
0070 202-01200 *Removal of Tensioned Cable Barrier 1,000.000 456.000
LF 0.000 0.00
3.00000 456.000 1,368.00
0075 202-01300 *Removal of End Anchorage 18.000 8.000
EACH 3.000 450.00
150.00000 11.000 1,650.00
0080 202-05150 *Sandblasting 20,000.000 0.000
SF 0.000 0.00
0.30000 0.000 0.00
0085 203-00060 *Embankment Material (Complete In Place) 121,465.000 69,087.400
cY 655.600 6,556.00
10.00000 69,743.000 697,430.00
0090 203-00100 Muck Excavation 1,000.000 476.200
CcY 0.000 0.00
8.50000 476.200 4,047.70
0095 203-01100 Proof Rolling 30.000 17.000
HOUR 0.000 0.00
192.00000 17.000 3,264.00
0100 203-01500 Blading 500.000 294.000
HOUR 0.000 0.00
239.00000 294.000 70,266.00
0105 203-01550 Dozing 73.000 49.500
HOUR 23.500 5,522.50
235.00000 73.000 17,155.00
0110 203-01597 Potholing 100.000 54.500
HOUR 0.000 0.00
308.00000 54.500 16,786.00
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PCN: 16259-ALTBID1 ESTIMATE RUN 01/09/2015
PROJECT: STAQ704-210 - Steel Alt ESTIMATE NO: 0015 15:17:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 206-00000 Structure Excavation 3,107.000 0.000
CY 0.000 0.00
13.00000 0.000 0.00
0120 208-00002 *Erosion Log (12 Inch) 3,000.000 2,525.000
LF 0.000 0.00
8.00000 2,525.000 20,200.00
0125 208-00004 *Silt Berm 700.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0130 208-00009 *Erosion Log (20 Inch) 4,800.000 310.000
LF 0.000 0.00
9.00000 310.000 2,790.00
0135 208-00010 *Erosion Bales 1,243.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0140 208-00020 *Silt Fence 2,000.000 1,263.500
LF 257.000 1,285.00
5.00000 1,520.500 7,602.50
0145 208-00035 *Aggregate Bag 3,000.000 1,974.000
LF 0.000 0.00
12.00000 1,974.000 23,688.00
0150 208-00045 Concrete Washout Structure 6.000 3.000
EACH 0.000 0.00
2,500.00000 3.000 7,500.00
0155 208-00070 Vehicle Tracking Pad 8.000 4.000
EACH 0.000 0.00
2,300.00000 4.000 9,200.00
0160 208-00103 Removal and Disposal of Sediment (Labor) 608.000 174.000
HOUR 0.000 0.00
45.00000 174.000 7,830.00
0165 208-00105 Removal and Disposal of Sediment (Equipment) 280.000 82.500
HOUR 0.000 0.00

130.00000 82.500 10,725.00
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PCN: 16259-ALTBID1 ESTIMATE RUN 01/09/2015
PROJECT: STA0704-210 - Steel Alt ESTIMATE NO: 0015 15:17:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 208-00106 Sweeping (Sediment Removal) 278.000 226.000
HOUR 5.000 625.00
125.00000 231.000 28,875.00
0175 208-00107 Removal of Trash 374.500 353.500
HOUR 21.000 2,037.00
97.00000 374.500 36,326.50
0180 208-00206 Erosion Control Supervisor 608.000 277.000
DAY 23.000 3,680.00
160.00000 300.000 48,000.00
0185 210-00050 Reset Fire Hydrant 1.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0190 210-00810 *Reset Ground Sign 2.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0195 210-01130 *Reset Guardrail Type 3 1,338.000 100.000
LF 0.000 0.00
11.00000 100.000 1,100.00
0200 210-01200 *Reset End Anchorage 7.000 1.000
EACH 0.000 0.00
2,300.00000 1.000 2,300.00
0205 210-01710 Reset Valve 1.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0210 210-04000 Adjust Structure 3.000 0.000
EACH 0.000 0.00
2,600.00000 0.000 0.00
0215 212-00006 *Seeding (Native) 32.500 0.600
ACRE 0.000 0.00
540.00000 0.600 324.00
0220 212-00009 *Seeding (Temporary) 6.850 6.850
ACRE 0.000 0.00
120.00000 6.850 822.00
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PCN: 16259-ALTBID1 ESTIMATE RUN 01/09/2015
PROJECT: STA0704-210 - Steel Alt ESTIMATE NO: 0015 15:17:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 212-00032 *Soil Conditioning 32.500 0.000
ACRE 0.000 0.00
2,200.00000 0.000 0.00
0230  213-00002 *Mulching (Weed Free Hay) 37.500 0.000
ACRE 0.000 0.00
510.00000 0.000 0.00
0235 213-00012 *Spray-on Mulch Blanket 10.000 0.000
ACRE 0.000 0.00
3,100.00000 0.000 0.00
0240 213-00061 *Mulch Tackifier 6,500.000 0.000
LB 0.000 0.00
1.70000 0.000 0.00
0245 213-00150 *Bonded Fiber Matrix 10.000 7.600
ACRE 0.000 0.00
2,500.00000 7.600 19,000.00
0250 214-00220 *Deciduous Tree (2 Inch Caliper) 27.000 0.000
EACH 0.000 0.00
340.00000 0.000 0.00
0255 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 40,000.000 3,409.000
Class
SY 0.000 0.00
1.70000 3,409.000 5,795.30
0260 217-00020 *Herbicide Treatment 20.000 0.000
HOUR 0.000 0.00
78.00000 0.000 0.00
0265 304-06000 Aggregate Base Course (Class 6) 391.670 312.350
TON 0.000 0.00
30.00000 312.350 9,370.50
0270 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 237.120 37.550
TON 0.000 0.00
191.00000 37.550 7,172.05
0275 403-00800 *Emergency Pothole Repair 50.000 30.800
TON 10.410 4,351.38
418.00000 41.210 17,225.78
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PROJECT: STA0704-210 - Steel Alt ESTIMATE NO: 0015 15:17:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 403-34841 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 6,000.000 2,311.080
TON 105.520 6,964.32
66.00000 2,416.600 159,495.60
0285 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 1,058.870 0.000
TON 0.000 0.00
91.00000 0.000 0.00
0290 411-10255 *Emulsified Asphalt (Slow-Setting) 10,542.000 1,482.300
GAL 121.500 328.05
2.70000 1,603.800 4,330.26
0295  412-00200 *Roller Compacted Concrete Pavement (7 3/4 Inch ) 88,000.000 32,785.700
SY 0.000 0.00
26.30000 32,785.700 862,263.91
0300 412-01100 *Concrete Pavement (11 Inch) 113,731.000 3,930.700
53 20,349.500 763,106.25
37.50000 24,280.200 910,507.50
0300 MATERIAL ALLOWANCE Dowell Bars 17,069.299
Sy -17,069.299 -39,686.12
2.32500 0.000 0.00
0300 MATERIAL ALLOWANCE Baskets 2,069.300
Sy -2,069.300 -8,070.27
3.90000 0.000 0.00
0300 MATERIAL ALLOWANCE Dowels and Tie Bars 0.000
Sy 95,449.197 31,441.92
0.32941 95,449.197 31,441.92
0305 420-00102 Geotextile (Erosion Control) (Class 1) 876.000 273.240
SY 0.000 0.00
6.00000 273.240 1,639.44
0310 503-00048 *Drilled Caisson (48 Inch) 66.000 0.000
LF 0.000 0.00
350.00000 0.000 0.00
0315 506-00212 Riprap (12 Inch) 356.000 122.300
CY 3.600 259.20
72.00000 125.900 9,064.80
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CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0320 603-00001 *Annular Space Grouting 18.400 18.400
CcYy 0.000 0.00
250.00000 18.400 4,600.00
0325 603-00030 *Culvert Lining (30 Inch) 230.000 230.000
LF 0.000 0.00
120.00000 230.000 27,600.00
0330 603-01180 18 Inch Reinforced Concrete Pipe 21.000 0.000
LF 0.000 0.00
230.00000 0.000 0.00
0335 603-01600 60 Inch Reinforced Concrete Pipe 893.000 0.000
LF 0.000 0.00
226.00000 0.000 0.00
0340 603-50018 18 Inch Plastic Pipe 410.000 0.000
LF 0.000 0.00
68.00000 0.000 0.00
0345  604-00350 Inlet Type C (Special) 3.000 2.000
EACH 0.000 0.00
2,800.00000 2.000 5,600.00
0350  604-00505 Inlet Type D (5 Foot) 2.000 1.000
EACH 0.000 0.00
3,200.00000 1.000 3,200.00
0355  604-00506 Inlet Type D (Special) (5 Foot) 1.000 1.000
EACH 0.000 0.00
3,700.00000 1.000 3,700.00
0360 604-00510 Inlet Type D (10 Foot) 1.000 0.000
EACH 0.000 0.00
3,700.00000 0.000 0.00
0365 604-30010 Manhole Slab Base (10 Foot) 1.000 1.000
EACH 0.000 0.00
3,800.00000 1.000 3,800.00
0370  606-00301 *Guardrail Type 3 (6-3 Post Spacing) 12,025.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
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CAT NO0200 ROADWAY
0375 606-01340 *End Anchorage Type 3D 7.000 0.000
EACH 0.000 0.00
720.00000 0.000 0.00
0380 606-01370 *Transition Type 3G 12.000 1.000
EACH 0.000 0.00
1,300.00000 1.000 1,300.00
0385 606-01380 *Transition Type 3H 5.000 0.000
EACH 0.000 0.00
690.00000 0.000 0.00
0390 606-02005 *End Anchorage (Flared) 18.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0395 606-20013 *Tensioned Cable Barrier (TL-3) 1,000.000 0.000
LF 0.000 0.00
23.00000 0.000 0.00
0400 606-20014 *Tensioned Cable Barrier (TL-4) 1,000.000 0.000
LF 0.000 0.00
23.00000 0.000 0.00
0405 606-21010 *End Anchorage (Tensioned Cable Barrier) 4.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0410 607-11525 Fence (Plastic) 500.000 370.000
LF 0.000 0.00
5.00000 370.000 1,850.00
0415 609-60011 *Curb Type 6 (Section M) 4,815.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0420 612-00001 *Delineator (Type I) 102.000 44.000
EACH 0.000 0.00
22.00000 44.000 968.00
0425  612-00002 *Delineator (Type II) 10.000 0.000
EACH 0.000 0.00
23.80000 0.000 0.00
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CAT NO0200 ROADWAY
0430 612-00003 *Delineator (Type III) 64.000 3.000
EACH 0.000 0.00
24.00000 3.000 72.00
0435 613-00100 *1 Inch Electrical Conduit 339.500 339.500
LF 0.000 0.00
35.00000 339.500 11,882.50
0440 613-00206 *2 Inch Electrical Conduit (Bored) 120.000 0.000
LF 0.000 0.00
70.00000 0.000 0.00
0445  613-01200 *2 Inch Electrical Conduit (Plastic) 960.000 268.000
LF 0.000 0.00
17.00000 268.000 4,556.00
0450 613-10000 *Wiring 1.000 0.000
LS 0.000 0.00
6,400.00000 0.000 0.00
0455 613-50105 *Lighting Control Center (Pedestal Only) 1.000 0.000
EACH 0.000 0.00
6,100.00000 0.000 0.00
0460 613-50210 *Temporary Lighting Steel Alt 1.000 0.500
LS 0.000 0.00
56,800.00000 0.500 28,400.00
0465 613-72100 *Luminaire High Pressure Sodium (Wall Type) (10 0 Watt) 6.000 0.000
EACH 0.000 0.00
878.00000 0.000 0.00
0470 614-00011 *Sign Panel (Class 1) 10.000 0.000
SF 0.000 0.00
30.00000 0.000 0.00
0475 614-00013 *Sign Panel (Class ) 280.000 0.000
SF 0.000 0.00
21.00000 0.000 0.00
0480 614-01512 *Steel Sign Support (2-Inch Round)(Post) 38.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00



CONTID:

C16259-ALT COLORADO DEPARTMENT OF TRANSPORTATION

Page 11

PCN: 16259-ALTBID1 ESTIMATE RUN 01/09/2015
PROJECT: STA0704-210 - Steel Alt ESTIMATE NO: 0015 15:17:54
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
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0485 614-01522 *Steel Sign Support (2-Inch Round)(Socket) 4.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0490  614-32400 *Monotube Overhead Sign Cantilever (24 Inch Dia meter) 3.000 0.000
EACH 0.000 0.00
38,000.00000 0.000 0.00
0490 MATERIAL ALLOWANCE Monotube OH Sign Cantiliver (24" 2.000
EACH 0.000 0.00
32,300.00000 2.000 64,600.00
0490 MATERIAL ALLOWANCE Monotube OH Sign Cantiliver (24" #3 1.000
EACH 0.000 0.00
32,300.00000 1.000 32,300.00
0495 614-80385 *Rumble Strip 21,012.000 630.000
LF 3,307.000 661.40
0.20000 3,937.000 787.40
0500 614-85001 *Impact Attenuator 2.000 0.000
EACH 0.000 0.00
19,000.00000 0.000 0.00
0505 615-00030 Embankment Protector Type 3 4.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0510 621-00450 *Detour Pavement 7,000.000 3,739.500
5% 942.340 29,212.54
31.00000 4,681.840 145,137.04
0515 624-24018 18 Inch Drainage Pipe (Class 4) 53.000 0.000
LF 0.000 0.00
87.00000 0.000 0.00
0520 624-24024 24 Inch Drainage Pipe (Class 4) 48.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0525 624-24036 36 Inch Drainage Pipe (Class 4) 312.000 92.400
LF 0.000 0.00
112.00000 92.400 10,348.80
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0530 624-29018 18 Inch Drainage Pipe (Class 9) 18.000 8.400
LF 0.000 0.00
187.00000 8.400 1,570.80
0535 624-29024 24 Inch Drainage Pipe (Class 9) 51.000 51.000
LF 0.000 0.00
90.00000 51.000 4,590.00
0540 624-29036 36 Inch Drainage Pipe (Class 9) 242.000 159.800
LF 0.000 0.00
100.00000 159.800 15,980.00
0545 624-30036 36 Inch Drainage Pipe (Class 10) 184.000 90.200
LF 0.000 0.00
143.00000 90.200 12,898.60
0550 625-00000 Construction Surveying 1.000 0.518
LS 0.012 2,159.57
179,964.01000 0.530 95,380.93
0555  625-00001 Construction Surveying (Hourly) 180.000 120.500
HOUR 3.000 450.00
150.00000 123.500 18,525.00
0560 626-00000 *Mobilization 1.000 0.600
LS 0.000 0.00
1,682,000.00000 0.600 1,009,200.00
0565 626-01000 *Public Information Services 1.000 0.500
LS 0.000 0.00
75,000.00000 0.500 37,500.00
0570 627-00005 *Epoxy Pavement Marking 500.000 261.000
GAL 0.000 0.00
195.00000 261.000 50,895.00
0575 627-00012 *Pavement Marking Paint (Low VOC Solvent Base) 216.050 213.200
GAL 2.850 96.90
34.00000 216.050 7,345.70
0580 627-02010 *Preformed Plastic Pavement Marking (Type 1) ( Inlaid) 3,257.000 0.000
SF 0.000 0.00
11.50000 0.000 0.00
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0585  630-00000 *Flagging 3,000.000 2,068.500
HOUR 348.000 7,656.00
22.00000 2,416.500 53,163.00
0590 630-00004 *Traffic Control Vehicle 0.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0595  630-00007 *Traffic Control Inspection 300.000 237.000
DAY 12.000 876.00
73.00000 249.000 18,177.00
0600 630-00012 *Traffic Control Management 300.000 168.000
DAY 19.000 9,690.00
510.00000 187.000 95,370.00
0605 630-80001 *Flashing Beacon (Portable) 23.000 11.500
EACH 0.000 0.00
1,800.00000 11.500 20,700.00
0610 630-80341 *Construction Traffic Sign (Panel Size A) 124.000 62.000
EACH 0.000 0.00
100.00000 62.000 6,200.00
0615 630-80342 *Construction Traffic Sign (Panel Size B) 121.000 60.500
EACH 0.000 0.00
122.00000 60.500 7,381.00
0620 630-80343 *Construction Traffic Sign (Panel Size C) 60.000 30.000
EACH 0.000 0.00
133.00000 30.000 3,990.00
0625 630-80344 *Construction Traffic Sign (Special) 906.000 199.225
SF 0.000 0.00
22.00000 199.225 4,382.95
0630 630-80355 *Portable Message Sign Panel 5.000 2.500
EACH 0.000 0.00
13,000.00000 2.500 32,500.00
0635 630-80358 *Advance Warning Flashing or Sequencing Arrow P 4.000 2.000
Type)
EACH 0.000 0.00
2,100.00000 2.000 4,200.00
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CAT NO0200 ROADWAY
0640 630-80360 *Drum Channelizing Device 500.000 211.500
EACH 0.000 0.00
26.00000 211.500 5,499.00
0645  630-80363 *Drum Channelizing Device (With Light) (Flashin g) 25.000 5.000
EACH 0.000 0.00
41.00000 5.000 205.00
0650 630-80370 *Concrete Barrier (Temporary) 15,000.000 7,428.000
LF 0.000 0.00
47.00000 7,428.000 349,116.00
0655 630-80378 *Glare Screen (Temporary) 508.000 254.000
LF 0.000 0.00
14.00000 254.000 3,556.00
0660 630-80380 *Traffic Cone 600.000 235.500
EACH 0.000 0.00
12.00000 235.500 2,826.00
0665 630-85010 Impact Attenuator (Temporary) 2.000 0.500
EACH 0.000 0.00
20,000.00000 0.500 10,000.00
0670 700-70010 F/A Minor Contract Revisions 805,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0675 700-70011 F/A Partnering 3,235.220 3,235.220
FA 0.000 0.00
1.00000 3,235.220 3,235.22
0680 700-70012 F/A Asphalt Pavement Incentive 221,775.450 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0685 700-70013 F/A Concrete Pavement Incentive 4,555.040 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0690 700-70016 F/A Fuel Cost Adjustment 47,000.000 -1,793.480
FA -459.980 -459.98
1.00000 -2,253.460 -2,253.46
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CAT NO0200 ROADWAY
0695 700-70018 F/A Roadway Smoothness Incentive 80,596.570 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0700 700-70019 F/A Asphalt Cement Cost Adjustment 22,335.000 -703.990
FA 0.000 0.00
1.00000 -703.990 -703.99
0705 700-70021 F/A On-The-Job Trainee 7,680.000 691.500
HOUR 803.000 803.00
1.00000 1,494.500 1,494.50
0710 700-70034 F/A STANDING DRB (DISPUTE REVIEW BOARD) 11,562.500 11,562.500
FA 0.000 0.00
1.00000 11,562.500 11,562.50
0715 700-70042 F/A Railroad Flagging INCLUDE FLAGGING, 512,500.000 255,717.490
INCENTIVE,DISINCENTIVE
FA 27,742.110 27,742.11
1.00000 283,459.600 283,459.60
0720 700-70190 F/A Electric Service 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0725 700-70380 F/A Erosion Control 7,500.000 1,617.830
FA 0.000 0.00
1.00000 1,617.830 1,617.83
2000 630-85041 Mobile Attenuator Truck Mounted Attenuator 45.000 35.000
DAY 1.000 550.00
550.00000 36.000 19,800.00
2005 630-80335 Barricade (3 M-A) (Temp) 48.000 24.000
EACH 0.000 0.00
138.89000 24.000 3,333.36
2010 700-70034 F/A Weather Protection Smith and I-70 Cross-Ove rs 20,492.800 20,492.800
FA 0.000 0.00
1.00000 20,492.800 20,492.80
2015 202-05019 Sawing Concrete (Spec) Saw Cut Lower Lift PCCP 2 Inch 103,000.000 27,212.500
Depth
P LF 0.000 0.00
0.58000 27,212.500 15,783.25
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CAT NO0200 ROADWAY
2020 210-00815 Res Sign Panel Reset Overhead Sign Panel 1.000 1.000
EACH 0.000 0.00
2,020.65000 1.000 2,020.65
2025 630-85006 Impact Atten (Sand Fill) (Temp) (SBA)(40 MPH) 1.000 0.500
EACH 0.000 0.00
5,344.85000 0.500 2,672.43
2030 630-85006 Impact Atten (Sand Fill) (Temp) (SBA)(55 MPH) 3.000 1.500
EACH 0.000 0.00
7,669.36000 1.500 11,504.04
2035 900-00006 Added Item (Dollar)/ Reset Guardrail Type 3 9,554.720 9,554.720
DOL 0.000 0.00
1.00000 9,554.720 9,554.72
2040 700-70034 F/A 12 Inch Drain Pipes for Detour Cross-Overs 8,236.770 8,236.770
FA 0.000 0.00
1.00000 8,236.770 8,236.77
2045 603-50012 12 In Plastic Pipe 200.000 0.000
LF 99.000 1,804.07
18.22294 99.000 1,804.07
2050 900-00021 Added Item (Square Foot)/ SBA Foundation Concre te Pad 800.000 315.500
SF 0.000 0.00
7.39000 315.500 2,331.55
2055  630-00003 Uniformed Traf Ctrl Includes UTC Vehicle 100.000 43.500
HOUR 4.000 340.00
85.00000 47.500 4,037.50
2090 900-00006 Added Item (Dollar)/ C&M Project Delay Costs 53,488.330 0.000
DOL 53,488.330 53,488.33
1.00000 53,488.330 53,488.33
2095 412-00000 Furn Conc Pvmt CO 016 0.000 0.000
CcY 0.000 0.00
87.45000 0.000 0.00
2100 700-70034 F/A CO 016 / Profile Planing (Asphalt Mat) (Spe cial) 7,682.680 7,682.680
FA 0.000 0.00
1.00000 7,682.680 7,682.68
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CAT NO0200 ROADWAY
2105 700-70013 F/A Conc Pvmt Incentive CO 016 / Concrete Pavem ent 0.000 0.000
Incentive (Bottom Lift)
FA 0.000 0.00
1.00000 0.000 0.00
2125 700-70034 F/A WQ Basin #5 Rework 7,980.430 7,980.430
FA 0.000 0.00
1.00000 7,980.430 7,980.43
2140 700-70034 F/A Embankment Rehab Phase 1 East End 18,991.590 18,991.590
FA 0.000 0.00
1.00000 18,991.590 18,991.59
2145 900-00006 Added Item (Dollar)/ CO 025 / Overweight Vehicl e Price 0.000 -160.000
Reduction (105.18)
DOL -20.000 -20.00
1.00000 -180.000 -180.00
CAT0200 CURRENT AMT $ 16,315,541.09 934,245.63 $ 5,953,393.45
CAT NO0300 STRUCTURE E-17-AEJ (EASTBOUND)
0730 202-00400 *Removal of Bridge 1.000 0.000
EACH 0.000 0.00
35,000.00000 0.000 0.00
0735 206-00000 Structure Excavation 1,408.000 1,408.000
CY 0.000 0.00
13.00000 1,408.000 18,304.00
0740 206-00100 Structure Backfill (Class 1) 6,144.000 0.000
CY 0.000 0.00
31.00000 0.000 0.00
0745 206-00200 Structure Backfill (Class 2) 683.000 0.000
CcY 0.000 0.00
22.00000 0.000 0.00
0750 206-00360 Mechanical Reinforcement of Soil 9,285.000 0.000
CY 0.000 0.00
8.50000 0.000 0.00
0750 MATERIAL ALLOWANCE GRS Geotextile Fabric 38,332.000
SY 0.000 0.00
1.75000 38,332.000 67,081.00
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CAT NO0300 STRUCTURE E-17-AEJ (EASTBOUND)
0755 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 545.000 0.000
TON 0.000 0.00
91.00000 0.000 0.00
0760 420-00000 Geomembrane 4,845.000 0.000
SY 0.000 0.00
20.00000 0.000 0.00
0765 502-11284 *Steel Piling (HP 12x84) 1,510.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0765 MATERIAL ALLOWANCE HP 12 x 84 1,510.000
LF 0.000 0.00
33.93000 1,510.000 51,234.30
0770 503-00036 *Drilled Caisson (36 Inch) 630.000 0.000
LF 0.000 0.00
165.00000 0.000 0.00
0775 509-00000 *Structural Steel 1,190,455.000 0.000
LB 0.000 0.00
1.40000 0.000 0.00
0775 MATERIAL ALLOWANCE Raw Steel - Girders 920,147.000
LB 0.000 0.00
0.45000 920,147.000 414,066.15
0775 MATERIAL ALLOWANCE Fabricated Girders 1,190,435.305
LB 0.000 0.00
0.50259 1,190,435.305 598,300.88
0780 515-00120 Waterproofing (Membrane) 3,345.000 0.000
SY 0.000 0.00
15.00000 0.000 0.00
0785 515-00300 Waterproof Coating 610.000 0.000
SY 0.000 0.00
11.00000 0.000 0.00
0790 515-00400 Concrete Sealer 1,021.000 0.000
SY 0.000 0.00
10.00000 0.000 0.00
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CAT NO0300 STRUCTURE E-17-AEJ (EASTBOUND)
0795 518-01004 Bridge Expansion Device (0-4 Inch) 272.000 0.000
LF 0.000 0.00
130.00000 0.000 0.00
0795 MATERIAL ALLOWANCE Bridge Exp. Dev. (0-4 In) 287.000
LF 0.000 0.00
92.00000 287.000 26,404.00
0800 601-03040 *Concrete Class D (Bridge) 2,126.000 0.000
CY 0.000 0.00
382.00000 0.000 0.00
0800 MATERIAL ALLOWANCE Pre-Cast Panels for Bridge D eck 5,076.359
SF 0.000 0.00
4.59000 5,076.359 23,300.49
0800 MATERIAL ALLOWANCE Pre-Cast Panels for Bridge D eck 16,759.000
SF 0.000 0.00
4.25000 16,759.000 71,225.75
0805 601-40300 Structural Concrete Coating 1,405.000 0.000
SY 0.000 0.00
6.00000 0.000 0.00
0810 602-00000 *Reinforcing Steel 219,365.000 0.000
LB 0.000 0.00
0.70000 0.000 0.00
0815 602-00020 *Reinforcing Steel (Epoxy Coated) 311,265.000 0.000
LB 0.000 0.00
0.80000 0.000 0.00
0820 604-25000 Vane Grate Inlet Special 2.000 0.000
EACH 0.000 0.00
6,000.00000 0.000 0.00
0825 606-10700 *Bridge Rail Type 7 1,100.000 0.000
LF 0.000 0.00
78.00000 0.000 0.00
0830 607-53185 Fence Chain Link (Special) (84 Inch) 505.000 0.000
LF 0.000 0.00
33.00000 0.000 0.00



CONTID: C16259-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 20
PCN: 16259-ALTBID1 ESTIMATE RUN
PROJECT: STA0704-210 - Steel Alt ESTIMATE NO: 0015
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 STRUCTURE E-17-AEJ (EASTBOUND)
0830 MATERIAL ALLOWANCE Chain Link Fence and Hardwar e 504.999
LF 0.000 0.00
13.82350 504.999 6,980.85
0835 613-01300 *3 Inch Electrical Conduit (Plastic) 1,120.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
2060 700-70035 F/A Temp Shoring at Pier 3 E-17-AEJ (EB) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
2070  900-00006 Added Item (Dollar)/ Temp Shoring at Pier 3 E-1 7-AEJ 128,694.340 0.000
(EB) Delay Costs
DOL 128,694.340 128,694.34
1.00000 128,694.340 128,694.34
2080 700-70035 F/A Temp Shoring at Pier 3 E-17-AEJ (EB) Design Costs 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
2130 512-00101 Bearing Device (Type I) 14.000 14.000
EACH 0.000 0.00
965.18000 14.000 13,512.52
CAT0300 CURRENT AMT $  3,922,634.86 128,694.34 $ 1,419,104.28
CAT NOO0301 STRUCTURE E-17-AEK (WESTBOUND)
0840  202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00
35,000.00000 1.000 35,000.00
0845  206-00000 Structure Excavation 10,238.000 10,238.000
CcYy 0.000 0.00
13.00000 10,238.000 133,094.00
0850 206-00100 Structure Backfill (Class 1) 8,006.200 8,006.200
CcYy 0.000 0.00
31.00000 8,006.200 248,192.20
0855  206-00200 Structure Backfill (Class 2) 1,553.300 1,553.300
CcYy 0.000 0.00
22.00000 1,553.300 34,172.60
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CAT NOO0301 STRUCTURE E-17-AEK (WESTBOUND)
0860 206-00360 Mechanical Reinforcement of Soil 8,805.000 8,006.200
CcY 0.000 0.00
8.50000 8,006.200 68,052.70
0860 MATERIAL ALLOWANCE GRS Geotextile Fabric 1,034.526
SY 0.000 0.00
1.75000 1,034.526 1,810.42
0865 206-01781 *Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
65,000.00000 1.000 65,000.00
0870 206-01782 *Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
50,000.00000 1.000 50,000.00
0875  403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 510.000 0.000
TON 0.000 0.00
91.00000 0.000 0.00
0880  420-00000 Geomembrane 5,196.000 0.000
SY 0.000 0.00
20.00000 0.000 0.00
0885 502-11284 *Steel Piling (HP 12x84) 1,434.940 1,434.940
LF 0.000 0.00
50.00000 1,434.940 71,747.00
0885 MATERIAL ALLOWANCE HP 12 x 84 0.000
LF 0.000 0.00
33.93000 0.000 0.00
0886 900-00012 Added Item (Foot)/ CO 017 / 512.13 / Steel Pile 135.050 121.000
Cut-offs >1.0"' and <10.0'
LF 0.000 0.00
40.00000 121.000 4,840.00
0890 503-00036 *Drilled Caisson (36 Inch) 630.000 630.000
LF 0.000 0.00
165.00000 630.000 103,950.00
0895 509-00000 *Structural Steel 1,101,940.000 96,864.900
LB 1,005,075.100 1,407,105.14
1.40000 1,101,940.000 1,542,716.00
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CAT NOO0301 STRUCTURE E-17-AEK (WESTBOUND)

0895 MATERIAL ALLOWANCE Raw Steel - Girders 1,005,075.089
LB -1,005,075.089 -452,283.79
0.45000 0.000 0.00
0895 MATERIAL ALLOWANCE Fabricated Girders 235,830.000
LB 0.000 0.00
0.45000 235,830.000 106,123.50
0895 MATERIAL ALLOWANCE E-17-AEK Completed 1,005,070.249
LB -1,005,070.249 -506,766.47
0.50421 0.000 0.00
0900 515-00120 Waterproofing (Membrane) 3,135.000 0.000
SY 0.000 0.00
15.00000 0.000 0.00
0905 515-00300 Waterproof Coating 575.000 0.000
SY 0.000 0.00
11.00000 0.000 0.00
0910 515-00400 Concrete Sealer 957.000 0.000
SY 0.000 0.00
10.00000 0.000 0.00
0915 518-01004 Bridge Expansion Device (0-4 Inch) 253.000 0.000
LF 0.000 0.00
130.00000 0.000 0.00
0915 MATERIAL ALLOWANCE Bridge Exp. Dev. (0-4 In) 266.000
LF 0.000 0.00
92.00000 266.000 24,472.00
0920 601-03040 *Concrete Class D (Bridge) 2,003.000 822.210
CcY 0.000 0.00
382.00000 822.210 314,084.22
0920 MATERIAL ALLOWANCE Pre-Cast Panels for Bridge D eck 0.000
SF 0.000 0.00
4.59000 0.000 0.00
0925 601-40300 Structural Concrete Coating 1,308.000 0.000
SY 0.000 0.00

6.00000 0.000 0.00
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CAT NOO0301 STRUCTURE E-17-AEK (WESTBOUND)
0930 602-00000 *Reinforcing Steel 211,207.500 211,207.500
LB 0.000 0.00
0.70000 211,207.500 147,845.25
0930 MATERIAL ALLOWANCE Piers 2 & 3 Crash Walls Brid ge 0.000
E-17-AEK
LB 0.000 0.00
0.47000 0.000 0.00
0930 MATERIAL ALLOWANCE Abut 1 Seat P2 Cap Bridge E- 17-AEK 0.000
LB 0.000 0.00
0.47000 0.000 0.00
0930 MATERIAL ALLOWANCE Replenish 0930-03, 0930-04 0.000
LB 0.000 0.00
0.47000 0.000 0.00
0935 602-00020 *Reinforcing Steel (Epoxy Coated) 290,905.000 5,832.100
LB 0.000 0.00
0.80000 5,832.100 4,665.68
0935 MATERIAL ALLOWANCE Abutment 1 and Abutment 4 16,397.897
LB 0.000 0.00
0.58000 16,397.897 9,510.78
0940 604-25000 Vane Grate Inlet Special 2.000 0.000
EACH 0.000 0.00
6,000.00000 0.000 0.00
0945  606-10700 *Bridge Rail Type 7 1,029.000 0.000
LF 0.000 0.00
78.00000 0.000 0.00
0950 607-53185 Fence Chain Link (Special) (84 Inch) 472.000 0.000
LF 0.000 0.00
33.00000 0.000 0.00
0950 MATERIAL ALLOWANCE Chain Link Fence and Hardwar e 471.998
LF 0.000 0.00
13.82360 471.998 6,524.71
0955 613-01300 *3 Inch Electrical Conduit (Plastic) 1,049.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
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CAT NOO0301 STRUCTURE E-17-AEK (WESTBOUND)
2065 700-70035 F/A Temp Shoring at E-17-AEK (WB) 289,090.200 281,905.400
FA 7,184.800 7,184.80
1.00000 289,090.200 289,090.20
2075 900-00006 Added Item (Dollar)/ Temp Shoring at Pier 3 E-1 7-AEK 128,694.350 0.000
(WB) Delay Costs
DOL 128,694.350 128,694.35
1.00000 128,694.350 128,694.35
2085 700-70035 F/A Temp Shoring at Pier 3 E-17-AEK (WB) Delay Costs 4,607.000 4,607.000
FA 0.000 0.00
1.00000 4,607.000 4,607.00
2120 700-70034 F/A CO 019 7,915.870 7,915.870
FA 0.000 0.00
1.00000 7,915.870 7,915.87
2135 512-00101 Bearing Device (Type I) 14.000 14.000
EACH 0.000 0.00
965.18000 14.000 13,512.52
CAT0301 CURRENT AMT $ 4,324,918.49 $ 583,934.03 $ 3,415,621.00
CAT NO0302 STRUCTURE E-17-IX (EASTBOUND)
0960 202-00240 *Removal of Asphalt Mat (Planing) 413.000 0.000
SY 0.000 0.00
1.50000 0.000 0.00
0965 202-00450 Removal of Portions of Present Structure (Class 1) 28.000 0.000
SY 0.000 0.00
275.00000 0.000 0.00
0970 202-00453 Removal of Portions of Present Structure (Class 2) 19.000 0.000
SY 0.000 0.00
435.00000 0.000 0.00
0975 202-00460 Removal of Portions of Present Structure (Class 3) 10.000 0.000
SY 0.000 0.00
540.00000 0.000 0.00
0980 202-05100 Sandblasting Reinforcing Steel 18.000 0.000
SY 0.000 0.00
30.00000 0.000 0.00
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CAT NO0302 STRUCTURE E-17-IX (EASTBOUND)
0985 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 45.000 0.000
TON 0.000 0.00
91.00000 0.000 0.00
0990  420-00520 Geogrid Pavement Reinforcement 187.000 0.000
SY 0.000 0.00
21.00000 0.000 0.00
0995 515-00120 Waterproofing (Membrane) 28.000 0.000
SY 0.000 0.00
15.00000 0.000 0.00
1000 515-00410 Concrete Sealer (Calcium Nitrite) 19.000 0.000
SY 0.000 0.00
30.00000 0.000 0.00
1005 601-03540 Concrete Class DT (Deck Topping) 6.000 0.000
CY 0.000 0.00
1,000.00000 0.000 0.00
1010 602-00000 *Reinforcing Steel 332.000 0.000
LB 0.000 0.00
0.70000 0.000 0.00
CAT0302 CURRENT AMT $ 37,768.90 0.00 $ 0.00
CAT NO0303 STRUCTURE E-17-1Y (WESTBOUND)
1015 202-00240 *Removal of Asphalt Mat (Planing) 413.000 0.000
SY 413.000 619.50
1.50000 413.000 619.50
1020  202-00450 Removal of Portions of Present Structure (Class 1) 28.000 0.000
SY 0.000 0.00
275.00000 0.000 0.00
1025 202-00453 Removal of Portions of Present Structure (Class 2) 19.000 0.000
SY 0.000 0.00
435.00000 0.000 0.00
1030 202-00460 Removal of Portions of Present Structure (Class 3) 10.000 0.000
SY 0.000 0.00
540.00000 0.000 0.00
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CAT NOO0303 STRUCTURE E-17-1Y (WESTBOUND)
1035 202-05100 Sandblasting Reinforcing Steel 18.000 0.000
SY 0.000 0.00
30.00000 0.000 0.00
1040 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 45.000 0.000
TON 0.000 0.00
91.00000 0.000 0.00
1045  420-00520 Geogrid Pavement Reinforcement 187.000 0.000
SY 0.000 0.00
21.00000 0.000 0.00
1050 515-00120 Waterproofing (Membrane) 28.000 0.000
SY 0.000 0.00
15.00000 0.000 0.00
1055 515-00410 Concrete Sealer (Calcium Nitrite) 19.000 0.000
SY 0.000 0.00
30.00000 0.000 0.00
1060 601-03540 Concrete Class DT (Deck Topping) 6.000 0.000
CcY 0.000 0.00
1,000.00000 0.000 0.00
1065 602-00000 *Reinforcing Steel 332.000 0.000
LB 0.000 0.00
0.70000 0.000 0.00
CAT0303 CURRENT AMT $ 37,768.90 $ 619.50 $ 619.50
CAT NO0304 STRUCTURE E-17-DE (SHEET PILE WALL)
1070  501-00200 Steel Sheet Piling (Type II) 17,350.000 8,750.670
SF 0.000 0.00
37.00000 8,750.670 323,774.79
1070 MATERIAL ALLOWANCE 7,204.580
SF 0.000 0.00
19.63000 7,204.580 141,425.91
1070 MATERIAL ALLOWANCE Coating 3,271.581
SF 0.000 0.00
3.60000 3,271.581 11,777.69
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CAT NOO0304 STRUCTURE E-17-DE (SHEET PILE WALL)

1070 MATERIAL ALLOWANCE Deadman 0.000
SF 0.000 0.00
19.63000 0.000 0.00
1070 MATERIAL ALLOWANCE Coated Sheet Pile 0.000
SF 0.000 0.00
19.63000 0.000 0.00
1070 MATERIAL ALLOWANCE Coil Rods 9,648.150
DOL 0.000 0.00
1.00000 9,648.150 9,648.15
1070 MATERIAL ALLOWANCE Deadmen Steel Plates 9,761.210
DOL 0.000 0.00
1.00000 9,761.210 9,761.21
1070 MATERIAL ALLOWANCE Steel Channel Walers for She et 8,599.322
Pilin
9 SF 0.000 0.00
1.33399 8,599.322 11,471.41
1070 MATERIAL ALLOWANCE Stock Pile Adjustment for Ph ase 2 8,598.954
SF 0.000 0.00
5.53575 8,598.954 47,601.66
1071 900-00021 Added Item (Square Foot)/ CO 020 /501.06 / She et 619.830 619.830
Piling Cutoffs--10 Sq. Ft or Less
SF 0.000 0.00
29.60000 619.830 18,346.97
1075 509-90003 Paint Structural Steel STRUCTURE E-17-DE (SHEET PILE 1.000 0.000
WALL)
LS 0.000 0.00
14,000.00000 0.000 0.00
2110 501-00200 Steel Sheet Pile (Ty Il) - Deadman 802.750 802.750
SF 0.000 0.00
27.00000 802.750 21,674.25
CAT 0304 CURRENT AMT $ 695,971.22 $ 0.00 $ 595,482.04
CAT NOO0305 STRUCTURE E-17-DF (SHEET PILE WALL)
1080 501-00200 Steel Sheet Piling (Type 1) 17,930.000 9,849.600
SF 0.000 0.00

37.00000 9,849.600 364,435.20
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CAT NOO0305 STRUCTURE E-17-DF (SHEET PILE WALL)
1080 MATERIAL ALLOWANCE 0.000
SF 0.000 0.00
19.63000 0.000 0.00
1080 MATERIAL ALLOWANCE 0.000
SF 0.000 0.00
19.63000 0.000 0.00
1080 MATERIAL ALLOWANCE Coating 0.000
SF 0.000 0.00
3.60000 0.000 0.00
1080 MATERIAL ALLOWANCE Deadman 0.000
SF 0.000 0.00
19.63000 0.000 0.00
1080 MATERIAL ALLOWANCE Coated Sheet Pile 0.000
SF 0.000 0.00
19.63000 0.000 0.00
1080 MATERIAL ALLOWANCE Coil Rods 20,239.760
DOL 0.000 0.00
1.00000 20,239.760 20,239.76
1080 MATERIAL ALLOWANCE Deadmen Steel Plates 13,706.900
DOL 0.000 0.00
1.00000 13,706.900 13,706.90
1080 MATERIAL ALLOWANCE Steel Channel Walers for She et 8,080.345
Pilin
9 SF 0.000 0.00
1.33399 8,080.345 10,779.10
1080 MATERIAL ALLOWANCE Stock Pile Adjustment for Ph ase 2 8,080.397
SF 0.000 0.00
22.57136 8,080.397 182,385.55
1081 900-00021 Added Item (Square Foot)/ CO 021/ 501.06 / She et 403.910 403.910
Piling Cutoffs--10 Sq. Ft or Less
SF 0.000 0.00
29.60000 403.910 11,955.74
1085 509-90003 Paint Structural Steel STRUCTURE E-17-DF (SHEET PILE 1.000 0.000
WALL)
LS 0.000 0.00
12,000.00000 0.000 0.00
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CAT NOO0305 STRUCTURE E-17-DF (SHEET PILE WALL)

2115 501-00200 Steel Sheet Pile (Ty Il) - Deadman 2,037.750 2,037.750
SF 0.000 0.00
27.00000 2,037.750 55,019.25
CAT 0305 CURRENT AMT $ 742,384.99 $ 0.00 $ 658,521.50

CAT NOO0306 STRUCTURE E-17-DG (MSE WALL)

0671 900-00006 Added Item (Dollar)/ MSE Wall Re-Design Costs 6,911.710 6,911.710
DOL 0.000 0.00
1.00000 6,911.710 6,911.71
1090 206-00000 Structure Excavation 48.000 29.200
CcYy 0.000 0.00
13.00000 29.200 379.60
1095 206-00100 *Structure Backfill (Class 1) 679.000 243.000
CcYy 0.000 0.00
31.00000 243.000 7,533.00
1100 206-00360 *Mechanical Reinforcement of Soil 606.000 147.800
CcYy 0.000 0.00
8.50000 147.800 1,256.30
1105 420-00000 *Geomembrane 209.000 209.000
SY 0.000 0.00
20.00000 209.000 4,180.00
1110 504-04410 *Block Facing 1,817.000 656.130
SF 0.000 0.00
9.50000 656.130 6,233.24
1115 601-03050 *Concrete Class D (Wall) 70.000 5.400
CcYy 0.000 0.00
625.00000 5.400 3,375.00
1115 MATERIAL ALLOWANCE MSE Wall PreCast Coping 4.500
CcYy 0.000 0.00
453.33330 4.500 2,040.00
1115 MATERIAL ALLOWANCE MSE Wall PreCast Coping 22.500
cYy 0.000 0.00

453.33330 22.500 10,200.00



CONTID: C16259-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 30

PCN: 16259-ALTBID1 ESTIMATE RUN 01/09/2015
PROJECT: STAQ704-210 - Steel Alt ESTIMATE NO: 0015 15:17:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0306 STRUCTURE E-17-DG (MSE WALL)

1120  602-00020 *Reinforcing Steel (Epoxy Coated) 3,490.000 51.000
LB 0.000 0.00
0.80000 51.000 40.80
CAT0306 CURRENT AMT $ 101,719.21 % 0.00 $ 42,149.65

CAT NO0307 STRUCTURE E-17-DH (MSE WALL)

1125 206-00000 Structure Excavation 375.000 0.000
cY 0.000 0.00
13.00000 0.000 0.00
1130 206-00100 *Structure Backfill (Class 1) 3,229.000 0.000
cY 0.000 0.00
31.00000 0.000 0.00
1135 206-00360 *Mechanical Reinforcement of Soil 3,013.000 0.000
cY 0.000 0.00
8.50000 0.000 0.00
1140 420-00000 *Geomembrane 605.000 0.000
Sy 0.000 0.00
20.00000 0.000 0.00
1145 504-04410 *Block Facing 6,567.000 0.000
SF 0.000 0.00
9.50000 0.000 0.00
1150 601-03050 *Concrete Class D (Wall) 125.000 0.000
cY 0.000 0.00
625.00000 0.000 0.00
1150 MATERIAL ALLOWANCE MSE Wall Precast Coping 10.500
cY 0.000 0.00
453.33330 10.500 4,760.00
1150 MATERIAL ALLOWANCE MSE Wall Precast Coping 0.000
cY 27.000 12,240.00
453.33330 27.000 12,240.00
1155  602-00020 *Reinforcing Steel (Epoxy Coated) 5,890.000 0.000
LB 0.000 0.00
0.80000 0.000 0.00

CAT0307 CURRENT AMT $ 287,908.00 $ 12,240.00 $ 17,000.00
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CAT NO0308 STRUCTURE E-17-DI (MSE WALL)

1160 206-00000 Structure Excavation 681.000 0.000
CY 0.000 0.00
13.00000 0.000 0.00
1165 206-00100 *Structure Backfill (Class 1) 732.000 0.000
CY 0.000 0.00
31.00000 0.000 0.00
1170  206-00360 *Mechanical Reinforcement of Soil 647.000 0.000
CY 0.000 0.00
8.50000 0.000 0.00
1175  420-00000 *Geomembrane 160.000 0.000
SY 0.000 0.00
20.00000 0.000 0.00
1180 504-04410 *Block Facing 1,968.000 0.000
SF 0.000 0.00
9.50000 0.000 0.00
1185 601-03050 *Concrete Class D (Wall) 80.000 0.000
CY 0.000 0.00
625.00000 0.000 0.00
1185 MATERIAL ALLOWANCE MSE Wall Coping 23.250
CY 0.000 0.00
453.33330 23.250 10,540.00
1185 MATERIAL ALLOWANCE MSE Wall Coping 7.500
CY 0.000 0.00
453.33330 7.500 3,400.00
1190  602-00020 *Reinforcing Steel (Epoxy Coated) 3,930.000 0.000
LB 0.000 0.00
0.80000 0.000 0.00
CAT 0308 CURRENT AMT $ 112,084.50 $ 0.00 $ 13,940.00

CAT NOO0309 STRUCTURE E-17-DJ (MSE WALL)

1195 206-00000 Structure Excavation 236.000 177.000
cY 0.000 0.00
13.00000 177.000 2,301.00



CONTID:

C16259-ALT COLORADO DEPARTMENT OF TRANSPORTATION

Page 32

PCN: 16259-ALTBID1 ESTIMATE RUN 01/09/2015
PROJECT: STA0704-210 - Steel Alt ESTIMATE NO: 0015 15:17:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0309 STRUCTURE E-17-DJ (MSE WALL)
1200 206-00100 *Structure Backfill (Class 1) 1,242.000 924.100
CY 0.000 0.00
31.00000 924.100 28,647.10
1205 206-00360 *Mechanical Reinforcement of Soil 1,099.000 576.100
CY 0.000 0.00
8.50000 576.100 4,896.85
1210  420-00000 *Geomembrane 796.000 796.000
SY 0.000 0.00
20.00000 796.000 15,920.00
1215 504-04410 *Block Facing 3,421.000 2,562.000
SF 0.000 0.00
9.50000 2,562.000 24,339.00
1220 601-03050 *Concrete Class D (Wall) 155.000 28.400
cY 31.800 19,875.00
625.00000 60.200 37,625.00
1220 MATERIAL ALLOWANCE MSE Wall Pre-cast Coping 149.300
CcY -31.800 -2,511.17
78.96770 117.500 9,278.70
1220 MATERIAL ALLOWANCE Replenish 1220-03 0.000
cY 31.800 2,511.17
78.96770 31.800 2,511.17
1220 MATERIAL ALLOWANCE 2nd PreCast Coping for Wall DL 155.000
CcY -31.800 -3,138.97
98.70970 123.200 12,161.04
1220 MATERIAL ALLOWANCE Replenish 1220-03 0.000
cY 31.800 3,138.97
98.70970 31.800 3,138.97
1225  602-00020 *Reinforcing Steel (Epoxy Coated) 7,700.000 17.000
LB 0.000 0.00
0.80000 17.000 13.60
CAT0309 CURRENT AMT $ 202,366.00 $ 19,875.00 $ 140,832.43
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CAT NO0310 STRUCTURE E-17-DK (MSE WALL)
1230 206-00000 Structure Excavation 17.000 0.000
CY 0.000 0.00
13.00000 0.000 0.00
1235 206-00100 *Structure Backfill (Class 1) 578.000 0.000
CY 0.000 0.00
31.00000 0.000 0.00
1240 206-00360 *Mechanical Reinforcement of Soil 355.000 0.000
CY 0.000 0.00
8.50000 0.000 0.00
1245  420-00000 *Geomembrane 299.000 0.000
SY 0.000 0.00
20.00000 0.000 0.00
1250 504-04410 *Block Facing 1,228.000 0.000
SF 0.000 0.00
9.50000 0.000 0.00
1255 601-03050 *Concrete Class D (Wall) 56.000 0.000
CY 0.000 0.00
625.00000 0.000 0.00
1255 MATERIAL ALLOWANCE MSE Wall Precast Coping 8.600
CY 0.000 0.00
454.88840 8.600 3,912.04
1255 MATERIAL ALLOWANCE MSE Wall Precast Coping 3.000
CY 0.000 0.00
453.33330 3.000 1,360.00
1260  602-00020 *Reinforcing Steel (Epoxy Coated) 3,755.000 0.000
LB 0.000 0.00
0.80000 0.000 0.00
CATO0310 CURRENT AMT $ 76,806.50 0.00 $ 5,272.04
CAT NOO0311 STRUCTURE E-17-DL (MSE WALL)
1265 206-00000 Structure Excavation 3.000 0.000
CY 0.000 0.00
13.00000 0.000 0.00
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CAT NOO0311 STRUCTURE E-17-DL (MSE WALL)
1270 206-00100 *Structure Backfill (Class 1) 214.000 0.000
CcY 0.000 0.00
31.00000 0.000 0.00
1275 206-00360 *Mechanical Reinforcement of Soil 115.000 0.000
CY 0.000 0.00
8.50000 0.000 0.00
1280 420-00000 *Geomembrane 146.000 0.000
SY 0.000 0.00
20.00000 0.000 0.00
1285 504-04410 *Block Facing 520.000 0.000
SF 0.000 0.00
9.50000 0.000 0.00
1290 601-03050 *Concrete Class D (Wall) 20.000 0.000
CcY 0.000 0.00
625.00000 0.000 0.00
1295  602-00020 *Reinforcing Steel (Epoxy Coated) 1,015.000 0.000
LB 0.000 0.00
0.80000 0.000 0.00
CATO0311 CURRENT AMT $ 28,822.50 0.00 $ 0.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1300 620-00005 Field Office (Special) 1.000 0.800
EACH 0.000 0.00
135,000.00000 0.800 108,000.00
1305 620-00012 Field Laboratory (Class 2) 1.000 0.800
EACH 0.000 0.00
30,000.00000 0.800 24,000.00
1310 620-00020 Sanitary Facility 1.000 0.800
EACH 0.000 0.00
2,600.00000 0.800 2,080.00
CAT 0400 CURRENT AMT $ 167,600.00 $ 0.00 $ 134,080.00

PROJECT TOTAL CURRENT AMT $ 27,054,295.16

$ 1,679,608.50 $12,396,015.89



